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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  FAMILY OF STRYKER VEHICLES

1.  This Modification 24 to Delivery Order 0010 of Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.

2.  The purpose of this modification is to adjust the vehicle unit prices in accordance with the Memorandum of Under-

standing (MOU) signed by the parties on 12 April 2003 and the settlement reached for the hardware and labor associated

with adding a through connector with harness to the Engineering Squad Vehicle (ESV) to facilitate control of the

trailor mounted munitions from inside the vehicle.  The settlement applies to the ten (10) ESV vehicles purchased under

Delivery Order 0010, CLIN 0500AA.

3.  The vehicle unit prices as previously set forth in the contract are revised as follows:

    CLIN    QTY       PREVIOUS UNIT PRICE       UNIT PRICE ADJUSTMENT      REVISED UNIT PRICE     REVISED TOTALS

    0500AA   10        $ 2,264,317.00              $ 1,675.00               $ 2,265,992.00       $ 22,659,920.00

4.  As a result of this Modification 24:

    (a) CLIN 9001AA is decreased by $9,255.00 from $1,192,049.00 to $1,182,794.00.

    (b) the total amount obligated for Delivery Order 0010 is increased by $7,495.00.

5.  The parties acknowledge that any and all claims for adjustment which they may have with respect to the total price

for the work described above are fully satisfied in the equitable adjustment.  The contractor hereby releases the

Government from any and all liability under this contract for further equitable adjustments attributable to such facts

or circumstances giving rise to firm fixed price proposal's CCP #048 and L2936-R12 for the ESV Thru Hull Connector.

6.  Except as specifically stated above, all other terms and conditions of Delivery Order 0010 remain in full force.

                                               *** END OF NARRATIVE A 023 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

                  Fiscal Year 2002

                              (End of narrative A001)

0500AA        PRODUCTION QUANTITY                                        10          EA   $ 2,265,992.000  $     22,659,920.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ENGINEER SQUAD VEHICLE

              PRON: X12GX043X1    PRON AMD: 09    ACRN: AA

              AMS CD: 31107180008

              Packaging and Marking              _____________________

                 SEE SECTION D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L005            M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002               9            31-OCT-2003

                 003               1            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

9001AA        SERVICES LINE ITEM                                                                           $      1,182,794.00              __________________                                                                            __________________

              NOUN: UNDEFINITIZED VEHICLE CHANGES

              PRON: X12GX054X1    PRON AMD: 06    ACRN: AA
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              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2004 (E)

                            $     1,182,794.00

Change A

                Not to Exceed (NTE) for C4ISR

                This NTE is the revised total action for the hardware

                associated with changing the Command, Control,

                Communications, Computers, Intelligence,

                Surveillance and Reconnaissance (C4ISR) IBCT System

                Architecture (SA) from Version 1.1 to System

                Architecture (SA) Version 3.0 (Vehicle Diagrams

                Version 1.3).

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                C4ISR               4,028,036.00     $1,007,009.00

                /////////////      /////////////     /////////////

                CHANGE B

                Not to Exceed (NTE) for revised load lists for

                the RV, CV, ATGM and ESV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the revised load

                lists (RV, CV, ATGM and ESV) for the JV proposal

                received 11 Feb 2002.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Revised load lists   $272,740.00        $68,185.00

                /////////////      /////////////     /////////////

                CHANGE C

                Not to Exceed (NTE) for revised load list for

                the ICV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the revised ICV
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                load list for the JV proposal received 06 Feb 2002.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Rev. ICV load list   $106,800.00       $ 26,700.00

                /////////////      /////////////     /////////////

                CHANGE D

                CONFIGURATION CHANGE D IS DELETED BY MODIFICATION 17

                This separately priced NTE for the hardware and labor

                costs associated with the MEV Litter Lift was

                included in Delivery Order 0010 and later increased

                under Modification 01, dated 20 Jun 2002.  This

                Modification 17 definitizes configuration Change D

                for the hardware and labor costs associated with the

                MEV Litter Lift, and reduces this CLIN 9001AA by

                $286,875.

                /////////////      /////////////     /////////////

                CHANGE E

                Not to Exceed (NTE) for the Javelin

                This NTE is the revised total action for the

                hardware and labor costs associated with the

                moving the two (2) Javelin and two (2) AT4

                missiles from the exterior to within the

                interior of the ICV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Javelin              $238,200.00        $59,550.00

                /////////////      /////////////     /////////////

                CHANGE F

                CONFIGURATION CHANGE F IS DELETED BY MODIFICATION 17

                This separately priced NTE for the hardware and labor

                costs associated with the integration of the M88

                Chemical Detector into the IAV (provide mounting,

                vehicle power, FBCB2 integration, vehicle power remote

                alarm and a vapor transfer system), was included in

                Delivery Order 0010 and later increased under

                Modification 01, dated 20 Jun 2002.  This

                Modification 17 definitizes configuration Change F

                for the hardware and labor costs associated with the

                M88 Chemical Detector, and reduces this CLIN 9001AA

                by $1,357,500.

                /////////////      /////////////     /////////////
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                CHANGE G

                CONFIGURATION CHANGE G IS DELETED BY MODIFICATION 17

                This separately priced NTE for the hardware and labor

                costs associated with the MEV Attendant Seat was

                included in Delivery Order 0010 and later increased

                under Modification 01, dated 20 Jun 2002.  This

                Modification 17 definitizes configuration Change G

                for the hardware and labor costs associated with the

                MEV Attendant Seat and reduces this CLIN 9001AA

                by $8,625.

                /////////////      /////////////     /////////////

                CHANGE H

                CONFIGURATION CHANGE H IS DELETED BY MODIFICATION 24

                This separately priced NTE for the hardware and

                labor costs to add a through connector with interior

                harness to the ESV to facilitate control of the

                trailer mounted munitions from inside the ESV was

                included in Delivery Order 0010. This Modification

                24 definitizes this change and reduces CLIN 9001AA

                by $9,255.00.

                /////////////      /////////////     /////////////

                CHANGE I

                Not to Exceed (NTE) for Additional Seat for the CV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the integration of

                the additional Seat for the CV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Additional Seat-CV    $85,400.00        $21,350.00

                /////////////      /////////////     /////////////

                /////////////      /////////////     /////////////

CHANGE J

Downward Adjustment-RV Cuppola

This downward adjustment is the revised total action

for the hardware and labor costs associated with

the changes in the sensor suite for the RV,

including but not limited to the deletion of the

Remote Weapon Station (RWS).
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//////////////    /////////////      ////////////

CHANGE K

Downward Adjustment-FSV Cuppola is the revised total

action.

This downward adjustment is the revised total action

for the hardware and labor costs associated with the

changes to the sensor suite for the FSV, including

but not limited to the deletion of the Remote Weapon

Station (RWS).

//////////////    /////////////      /////////////

CHANGE L

Downward Adjustment-ESV Mine Detection Equipment

This is a downward adjustment is the revised total

action for the deletion of the mine detection

equipment for the ESV.

///////////////    ////////////    /////////////

                              (End of narrative F013)

  7 8

DAAE07-00-D-M051/0010 24

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0500AA  X12GX043X1             AA       1        $      22,643,170.00  $          16,750.00            $      22,659,920.00

        31107180008                   2GXP01

9001AA  X12GX054X1             AA       1        $       1,192,049.00  $          -9,255.00            $       1,182,794.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $           7,495.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $           7,495.00                                                                                                          __________________

                                                                                          NET CHANGE    $           7,495.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     438,259,981.00              $           7,495.00              $     438,267,476.00
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